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TO: Mr. Russell Hart, RPM 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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FROM: Mr. David Curnock, PM, SECOR International Incorporated K~ 6J._. ~e.., 

RE: MONTHLY PROGRESS REPORT/MEMORANDUM 
Area 9/10 Remedial Design 
Southeast Rockford Groundwater Contamination Superfund Site 
Rockford, Illinois 

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V 
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation 
Ms. Kathleen McFadden, United Technologies Corporation 
Mr. Thomas Williams, PM, I EPA 
Mr. Terry Ayers, !EPA 

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.) 

Activities conducted in July 2006 consisted of preparation and submittal of the Preliminary 
Design (30% Design) document and operation of the jet fuel recovery system in the eastern 
portion of the South Alley. The preliminary design document consisted of the basis of 
design report, design calculations, the proposed site layout, applicable or relevant and 
appropriate regulations (ARARs), minimization of impacts, permits, design drawings, and 
technical specifications. 

The remedial design will consist of air sparge (AS) points and soil vapor extraction (SVE) 
wells in the western portion of the South Alley along with excavation and associated 
activities in the Former Outside Container Storage Area (OSA). The AS and SVE remedial 
methods are those selected in the Record of Decision. 

Any supplemental remedial activities beyond this design will be predicated on additional 
data or information gathered as access to areas within the building footprint becomes 
available. HS and USEPA will keep an open dialogue regarding the performance and 
timing of these activities for Area 9/10. 

The operation and monitoring of the hydrocarbon (JP-4) recovery systems for light non­
aqueous phase liquid (LNAPL) in the South Alley continues. July activities consisted of 
monitoring the recovery system operation. There was no measurable product in the three 
recovery wells (RW-1, RW-2 and RW-3R) when they were gauged on July 7, 2006 and no 
product was able to be recovered in July. Groundwater levels remained at approximately 31 
feet below surface grade in this area. 
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverab/es, etc-) 

Future project activities anticipated for August 2006 and beyond include: 

• USEPA review, comment, and discussion regarding the Preliminary Design (30% 
Design); 

• Continuation of Remedial Design activities toward the Pre-Final Design (95% 
Design); 

• Internal (HS) development of specific projects and timelines associated with the 
facility realignment and communication of these final plans with US EPA; 

• Continue collection of water and product level data from the groundwater monitoring 
network on a periodic basis (next event scheduled for September); and 

• Operation, maintenance, and monitoring of the South Alley recovery well system and 
evaluation of the LNAPL (JP-4) presence and recovery rates will continue. 

SAMPLE/TEST DATA SUBMITTALS: 

None. 

RD SCHEDULE UPDATE: (attach updated schedule as necessary) 

The submittal of Pre-Final Design (95% Design) is anticipated to be submitted in the fourth 
quarter of 2006. Pending comment and approval of the Pre-Final Design the Final Remedial 
Design (100%) is also anticipated to be submitted shortly thereafter. A Groundwater 
Management Zone (GMZ) application is also planned for submittal in the fourth quarter of 
2006. 

REALIZED/ANTICIPATED PROBLEM CONDITIONS: 

None. 

PERSONNEL CHANGES: 

None. 
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